

UH  
470  
A  
qV5r  
1948




UH 470 A qV5r 1948

14230360R



NLM 05100493 7

NATIONAL LIBRARY OF MEDICINE





RETURN TO  
NATIONAL LIBRARY OF MEDICINE  
BEFORE LAST DATE SHOWN

1 AUG 02 1998







July 23, 1948

## Information Service

RECAPITULATION OF ALL VETERANS ADMINISTRATION BED-PRODUCING PROJECTS.EXISTING HOSPITALS AND HOMES AND TRANSFERRED MILITARY AND OTHER HOSPITALS IN OPERATION OR APPROVED

	<u>No. of Hospitals</u>	<u>No. of Beds TB, GMS, NP and DOM</u>
Existing hospitals and homes now in operation, including 3 1/2 military and other hospitals transferred to VA. . . . .	126	119,607 **
New Hospitals in VA's construction program:		
Hospitals completed. . . . .	2	1,649
Hospitals under contract . . . . .	28	12,096
Hospitals in planning stage. . . . .	<u>61</u>	<u>39,166</u>
Total. . . . .	91	51,262 ***
Additions to hospitals in VA's construction program:		
Additions completed. . . . .	31	10,362
Additions under contract . . . . .	5	1,218
Additions in planning stage. . . . .	<u>6</u>	<u>1,531</u>
Total. . . . .	42	13,111

\*Four of these hospitals are operated as annexes to permanent VA hospitals and are not counted as separate hospitals.

\*\*Standard bed capacity (Many of these beds are unavailable due to lack of personnel, repairs and alterations, etc.).

\*\*\*Includes 1,000 beds at Topeka, Kansas, for which there is no appropriation.

SOURCE OF FUNDS

Independent Offices Appropriation Act of 1944 (Public Law 90, 78th Congress) Approved June 26, 1943.

First Supplemental National Defense Appropriation Act of 1944 (Public Law 216, 78th Congress) Approved December 23, 1943.

First Deficiency Appropriation Act of 1944 (Public Law 279, 78th Congress) Approved April 1, 1944.

Independent Offices Appropriation Act of 1945 (Public Law 358, 78th Congress) Approved June 27, 1944.

First Supplemental Appropriation Act of 1945 (Public Law 529, 78th Congress) Approved December 22, 1944.

Independent Offices Appropriation Act of 1946 (Public Law 49, 79th Congress) Approved May 3, 1945.

First Deficiency Appropriation Act of 1946 (Public Law 269, 79th Congress) Approved December 28, 1945.


Independent Offices Appropriation Act of 1947 (Public Law 334, 79th Congress) Approved March 28, 1946.

Third Urgent Deficiency Bill (Public Law 419, 79th Congress) Approved June 21, 1946.

Independent Offices Appropriation Act of 1948 (Public Law 269, 80th Congress) Approved July 30, 1947.

Supplemental Independent Offices Bill (Public Law 862, 80th Congress) Approved June 30, 1948.

Total available for construction of new hospitals (appropriation or authorization for contract obligation). . . . . \$1,018,834,120





Doc  
UH  
470  
A  
9V5r  
1948



VETERANS ADMINISTRATION HOSPITALS COMPLETED

<u>HOSPITAL</u>	<u>NUMBER AND TYPE OF BEDS</u>
Tomah, Wis.	1,172 NP
Lebanon, Pa.	477 NP
Total . . .	1,649

VETERANS ADMINISTRATION HOSPITALS UNDER CONTRACT

<u>HOSPITAL</u>	<u>NUMBER AND TYPE OF BEDS</u>
Grand Island, Nebr.	200 GMS
Providence, R.I.	399 GMS
Brooklyn, N.Y.	1,000 GMS
Buffalo, N.Y.	1,005 GMS
Peekskill, N.Y.	1,965 NP
Albany, N.Y.	1,005 GMS
Sioux Falls, S.D.	283 GMS
Grand Junction, Colo.	152 GMS
Minot, N.D.	162 GMS
Fresno, Calif.	250 GMS
Shreveport, La.	450 GMS
Newark, N.J.	1,000 GMS
Poplar Bluff, Mo.	200 GMS
Big Spring, Texas	250 GMS
Beckley, W. Va.	200 GMS
Wilmington, Del.	300 GMS
Ft. Wayne, Ind.	200 GMS
Omaha, Nebr.	500 GMS
Iron Mountain, Mich.	250 GMS
Little Rock, Ark.	500 GMS
Altoona, Pa.	200 GMS
Wilkes-Barre, Pa.	475 GMS
Clarksburg, W. V a.	200 GMS
Spokane, Wash.	200 GMS
Saginaw, Mich.	200 GMS
Erie, Pa.	200 GMS
Marlin, Texas	200 GMS
Manchester, N.H.	150 GMS
Total . . .	12,096

ADDITIONS TO EXISTING VETERANS ADMINISTRATION HOSPITALS UNDER CONTRACT

<u>HOSPITAL</u>	<u>NUMBER AND TYPE OF BEDS</u>
Livermore, Calif.	119 TB
San Fernando, Calif.	130 TB
Portland, Ore.	155 TB
Lebanon, Pa.	564 NP
Alexandria, La.	250 TB
Total . . .	1,218

ADDITIONS TO EXISTING VETERANS ADMINISTRATION HOSPITALS COMPLETED

<u>HOSPITAL</u>	<u>NUMBER AND TYPE OF BEDS</u>
American Lake, Wash.	228 NP
Bedford, Mass.	89 NP
Northampton, Mass.	104 NP
Murfreesboro, Tenn.	474 NP
Canadaigua, N.Y.	492 NP
Obatesville, Pa.	328 NP
Perry Point, Md.	328 NP
Lyons, N.J.	498 NP
Tuscaloosa, Ala.	328 NP
Ft. Howard, Md.	79 GMS
Roanoke, Va.	656 NP
Tuskegee, Ala.	328 NP
Chillicothe, Ohio	518 NP
Ft. Custer, Mich.	165 NP
Ft. Custer, Mich.	328 NP
Dwight, Ill.	90 GMS
Gulfport, Miss.	164 NP
Lexington, Ky.	492 NP
Waco, Texas	656 NP
Waco, Texas	164 NP
Los Angeles, Calif.	406 NP
Los Angeles, Calif.	432 NP
Ft. Lyon, Colo.	162 NP
Sheridan, Wyo.	164 NP
No. Little Rock, Ark.	640 NP
Rutland Heights, Mass.	148 TB
Reno, Nev.	166 GMS
Fargo, N.D.	248 GMS
Fayetteville, N.C.	166 GMS
Legion, Texas	373 TB
Dearborn, Mich.	948 GMS
Total . . .	10,362

ADDITIONS TO EXISTING VETERANS ADMINISTRATION HOSPITALS, PROPOSED BUT NOT UNDER CONTRACT

<u>HOSPITAL</u>	<u>NUMBER AND TYPE OF BEDS</u>
Minneapolis, Minn.	350 GMS
Albuquerque, N.M.	250 TB
Brecksville, Ohio	131 TB
Jefferson Barracks, Mo.	500 NP
Columbia, S.C.	200 GMS
Tuskegee, Ala.	100 GMS
Total . . .	1,531

The Corps of Engineers, Department of the Army, is charged with the supervision of the architects in the development of plans and specifications and also with supervision of all construction included in this report, unless otherwise noted.







**VETERANS ADMINISTRATION**  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 1

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	8	619	3,498	1,824	—	5,941
NEW HOSPITALS (PROPOSED)	5	400	1,000	2,049	—	3,449
ADDITIONS (PROPOSED)	—	—	—	—	—	—

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
<u>CONNECTICUT</u>																			
Newington			320		320			Hospital in operation											
West Haven	400		500		900	9/12/44	#129		8/26/46	#207	Wm. Wirt Winchester Hospital; 63 acres, near Yale Med. School.	11/12/47	Wm. A. Riley, Boston.						
						10/16/45	#190												
<u>MAINE</u>																			
Togus		872			872			Hospital in operation											
<u>MASSACHUSETTS</u>																			
Bedford		1,701			1,701			Hospital in operation											
Framingham																			
(Army-Cushing)			1,000		1,000	2/21/46	#208	Hospital in operation										Opened 10/1/46.	
Northampton		925			925			Hospital in operation											
Rutland Heights	619				619			Hospital in operation											
West Roxbury			316		316			Hospital in operation											
Boston			1,000		1,000	4/10/46	#217		12/18/46	#294	Original selection not available.	10/10/47	Coolidge, Shepley, Bulfinch & others, Boston.					Formerly addition at West Roxbury.	
									6/18/47	#309	Second selection not available.								
									5/7/48	#331	15 acres on Heath, So. Huntington, Kenney Sts.								
Boston		1,000			1,000	10/19/46	#279					VA will design and supervise construction							
<u>NEW HAMPSHIRE</u>																			
Manchester			150		150	9/12/44	#129		3/10/45	#146	39.2 acres n.e. part of city limits. Title acquired.	7/18/46	Jas. H. Ritchie, Boston	9/12/47	6/22/48	7/12/48	Gen. const., George A. Fuller Co., Boston, \$3,568,594; total contracts, \$3,666,430.	March 1950	Ground broken 7/15/48.
<u>RHODE ISLAND</u>																			
Providence			399		399	9/12/44	#129		4/19/45	#159	40 acres, 1.1 mile from City Hall, gift. Title acquired.	Plans by VA - Completed 6/13/46	—	9/10/46	9/10/46	E. Turgeon, Providence, gen. const., \$4,802,371. Total contracts, \$4,955,457.	Nov. 1948	Ground broken 9/23/46.	







# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 1 (Con'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

[illegible]







# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 2

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	11	1,183	4,054	4,359	1,476	11,072
NEW HOSPITALS (PROPOSED)	7	—	1,965	6,010	—	7,975
ADDITIONS (PROPOSED)	—	—	—	—	—	—

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
NEW YORK																			
Batavia			294		294			Hospital in operation										Present beds to be converted to 199 TB.	
Bath			414	1,476	1,890			Hospital in operation											
Bronx			1,501		1,501			Hospital in operation											
Brooklyn																			
(Maritime)			400		400	10/15/46	#280	Hospital in operation										Opened 12/7/46.	
Canadaigua		1,742			1,742			Hospital in operation											
Castle Point	619				619			Hospital in operation											
Northport		2,312			2,312			Hospital in operation											
San Juan, P.R.																			
U.S. Naval)			200		200	8/13/46	#265	Hospital in operation										Opened 11/1/46.	
Saratoga Springs			50		50			Hospital in operation										Under management of Albany Regional Office.	
Staten Island																			
(Army-Halloran)			1,500		1,500	12/5/46	#289	Hospital in operation										Opened 1/1/47.	
Sumount	564				564			Hospital in operation											
Albany			1,005		1,005	10/16/45	#190		1/4/46	#202	25.5 acres, City owned, 1 mi. from City Hall. Title acquired.	5/21/46	Eggers & Higgins, New York; Greene & James, Buffalo and New York.	10/15/46	2/26/48	3/23/48	Gen.const., Ring Const. Co., Mpls., 39,644,000; Total contracts \$16,483,475.	June '50	Ground broken 5/19/47.
						3/7/46	#216												
Brooklyn			1,000		1,000	9/12/44	#129		10/23/45	#194	18 acres, Ft. Hamilton. Title acquired.	5/20/46	Skidmore, Owings & Merrill, New York.	9/16/46	7/22/47	8/19/47	Gen.const., Caldwell - Wingate Co., New York. \$14,717,896; total contracts, \$16,363,933.	Aug. '49	Ground broken 9/2/47.
						3/7/46	#216												
New York			1,000		1,000	12/3/45	#192		3/22/47	#303	6 acres, blocks 955, 956 in Manhattan.	11/1/46	Chas. B. Meyers & Eggers & Higgins, N.Y.						
						3/7/46	#216		5/11/48	#303									
New York Area			1,000		1,000	10/19/46	#279				VA will design and supervise construction.							Chronic hospital.	
Buffalo			1,005		1,005	10/16/45	#190		12/29/45	#203	16.5 acres, Grover Cleveland Park Gift. Title acquired.	5/21/46	Eggers & Higgins, New York; Greene & James, Buffalo and New York.	10/15/46	12/4/47	12/11/47	Gen.const., Fleischer Const. Co., Buffalo. \$9,017,752. Total contracts, \$16,213,128.	Nov. '49	Ground broken 12/31/47
						3/7/46	#216												
Peekskill		1,965			1,965	1/13/44	#67		4/13/45	#160	383 acres, Cruger's Park, Guinsberg property. Title acquired.	Plans by VA - Completed 9/23/46			12/23/46	1/23/47	Gen.const., Merritt, Chapman, Scott, NYC. \$17,840,507. Total contracts, \$22,753,719.	Nov. '49	Designated Franklin Delano Roosevelt Hospital. Ground broken 2/11/47.
						12/3/45	#192												







# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 2 (Cont'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOML	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

[illegible]







**VETERANS ADMINISTRATION  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION**

BRANCH AREA NO. 3

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	6	—	4,522	1,864	—	6,386
NEW HOSPITALS (PROPOSED)	9	—	1,250	4,575	—	5,825
ADDITIONS (PROPOSED)	1	—	564	—	—	564

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
DELAWARE																			
Wilmington (AAF Field)			150		150	5/16/46	#223	Hospital in operation											Opened 8/26/46.
Wilmington			300		300	9/12/44	#129		5/22/45	#156	32 acres, Hollingworth property. Title acquired.	7/5/46	Massena & DuPont of Wilmington.	9/15/47	2/12/48	2/18/48	Gen. Const., Virginia Eng. Co., Newport News, \$6,911,000; total con- tracts, \$7,147,375.	Mar. '50	Ground broken 3/16/48.
NEW JERSEY																			
Lyons		2,152			2,152			Hospital in operation											
Newark			1,000		1,000	10/16/45	#190		3/6/46	#210	35 acres, Bamberger estate. Title acquired.	5/20/46	Ziegler & Childs, Jersey City.	11/8/46	4/1/48	4/30/48	Gen. Const., H.R.H. Const. Co., NYC, \$13,953,600; total contracts, \$16,479,533.	Nov. '50	Ground broken 2/16/48.
PENNSYLVANIA																			
Aspinwall			714		714			Hospital in operation											
Butler (Inc. Army- Deshon)			1,000		1,000	6/5/46 12/5/46	#226 #283	Hospital in operation											Permanent section purchased from State of Pa. 500 beds opened 12/31/46, 500 beds opened 9/30/46.
Coatesville		1,893			1,893			Hospital in operation											
Lebanon		477			477			Hospital in operation											Completed 6/1/47. Opened 9/15/47.
" Addition		564			564	10/16/45	#190					Under construction. Under supervision of VA.							Contract awarded 2/24/48. Ground broken 3/29/48.
Altoona			200		200	12/3/45	#192		6/8/46	#233	23 acres, part of Lamont property. Title acquired.	8/9/46	Marlier, Wolfe & John- stone, Pittsburgh.	10/28/46	2/18/48	3/1/48	Gen. Const., Mellon- Stuart Co., Pittsburgh, \$5,023,374; total con- tracts, \$5,186,219.	Nov. '49	Ground broken 3/17/48.
Erie			200		200	12/3/45	#192		9/26/46	#271	26 acres, within walking distance of shopping center. Title acquired.	10/28/46	Marlier, Wolfe & John- stone, Pittsburgh.	10/28/46	4/6/48	4/30/48	Gen. Const., J. Slot- nick Co., Boston, \$3,404,352; total con- tracts, \$5,158,233.	Jan. '50	Ground broken 6/10/48.







**VETERANS ADMINISTRATION**  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 3 (Cont'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

[illegible]







# VETERANS ADMINISTRATION HOSPITALS AND HOMES IN OPERATION PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 4

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	10	1,996	3,830	4,076	1,971	11,875
NEW HOSPITALS (PROPOSED)	8	300	1,921	2,150	—	4,371
ADDITIONS (PROPOSED)	—	—	—	—	—	—

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS					ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED		CONTRACTOR
DIST. OF COLUMBIA																		
Washington, D.C.			335		335			Hospital in operation										
Washington, D.C.			750		750	10/16/45	#190		10/16/46	#217	Nevis tract, Arlington. Title acquired.	10/2/46	York & Sawyer, New York & Louis Justament, Wash.					
MARYLAND																		
Ft. Howard			389		389			Hospital in operation										
Perry Point		1,830			1,830			Hospital in operation										
Baltimore	300				300	10/16/45	#190		10/15/46	#277	15 acres, Look Haven & Alameda Boulevards. Title acquired.	12/18/46	Jas. B. Edmunds, Jr., & others, Baltimore.	4/30/48				Working drawings being prepared.
NORTH CAROLINA																		
Payetteville			460		460			Hospital in operation										
Oteen (McArmy-Moore)	1,996				1,996	11/12/46	#284	Hospital in operation										Moore opened 11/16/46. Operated in conjunction with Oteen.
Charlotte			500		500	12/3/45	#192		6/24/46	#234	30 1/2 acres, portion of McClintock golf course. Title acquired.	8/19/46	Geo. W. Carr & J. N. Pease, Durham & others.	4/27/48				Working drawings being prepared.
Durham			500		500	12/3/45	#192		6/24/46	#242	17 1/2 acres, known as "Poussie et al property." Title acquired.	8/19/46	Same as at Charlotte.	4/27/48				Working drawings being prepared.
Salisbury		921			921	9/12/44	#129		3/31/45	#157	411 acres, N.W. part of city.	8/30/46	Walter Hook & Assoc. Charlotte & others.	1/22/48				Working drawings being prepared.
No. Carolina area	1,000				1,000	10/19/44	#279					VA will design and supervise construction.						
VIRGINIA																		
Kecoughtan			604	1,621	2,225			Hospital in operation										
Richmond (Army-McGuire)			1,000		1,000	12/3/45	#199	Hospital in operation										Opened 4/1/46.
Roanoke		2,000			2,000			Hospital in operation										







## BRANCH AREA NO. 4 (Cont'd)

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS(PROPOSED)						

-10-







**VETERANS ADMINISTRATION**  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 5

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	16	525	5,559	5,991	2,594	14,669
NEW HOSPITALS (PROPOSED)	9	250	2,000	2,150	—	4,400
ADDITIONS (PROPOSED)	2	—	—	300	—	300

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR	
<u>ALABAMA</u>																		
Montgomery			268		268			Hospital in operation										Present beds to be converted to 164 TB.
Tuscaloosa		1,020			1,020			Hospital in operation										
Tuskegee		2,004			2,004			Hospital in operation										
" Addition			100		100	10/16/45	#190											
						6/18/47	#311						VA will design and supervise construction					
Birmingham			500		500	12/3/45	#192		3/13/46	#209	Block 235, U. of Ala. Med. School. Title acquired.	7/29/46	Warren, Knight & Davis, Birmingham.	3/23/48				Working drawings being prepared.
<u>FLORIDA</u>																		
Bay Pines			440	813	1,261			Hospital in operation										
Lake City			378		378			Hospital in operation										
Coral Gables (Army-Pratt)			390		390	5/23/47	#308	Hospital in operation										Opened 7/7/47.
Gainesville		1,000			1,000	10/16/45	#190		8/26/46	#259	480 acres on University Avenue.	11/5/46	Bail, Horton & others, Fort Meyers.	2/10/48				Working drawings being prepared.
Tallahassee			100		100	12/3/45	#192		6/8/46	#235	25 acres, known as Byrd's Woods. Title acquired.	8/12/46	Steward & Skinner, & others, Miami.	4/1/48				Reduced from 200 beds by direction of Congress. Working drawings being prepared.
<u>GEORGIA</u>																		
Atlanta	225				225			Hospital in operation										
Augusta		1,228			1,228			Hospital in operation										
Chamblee (Army- Lawson)			750		750	6/30/46	#257	Hospital in operation										Opened 9/16/46.
Dublin (Navy)			200		200	6/9/48	#335	Hospital in operation										Opened 7/1/48.
Thomasville (Army- Finney)				500	500													Opening date indefinite.
Thomasville			100		100													By direction of Congress.
Atlanta			750		750	10/1/46	#258					VA will design and supervise construction						







## BRANCH AREA NO. 5 (Cont'd)

AS OF July 23, 1948

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION
	TB	NP	GM	DOM	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR	
GEORGIA																		
(Con'd)																		
Americus	250				250	9/12/44	#129	7/29/46	#256	25 acres, part of Sheffield tract.	11/20/46	Burge & Stevens, Atlanta,	3/18/48				Working drawings being prepared.	
						12/3/45	#196			Gift. Title acquired.								
SOUTH CAROLINA																		
Columbia			606		606					Hospital in operation								
" Addition			200		200	12/3/45	#192				VA will design and supervise construction.							
Greenville			200		200	12/3/45	#192	6/8/46	#236	36 acres, Balentine property.	9/18/46	Steward & Skinner & others, Miami.	12/31/47				Working drawings being prepared.	
										Title acquired.								
TENNESSEE																		
Memphis	300				300					Hospital in operation								
Memphis (Army-Kennedy)			1,750		1,750	2/21/46	#208			Hospital in operation							Opened 7/1/46.	
Mountain Home			609	1,781	2,390					Hospital in operation								
Murfreesboro	1,307				1,307					Hospital in operation								
Nashville (Army-Thayer)			600		600	12/3/45	#198			Hospital in operation							Opened 3/4/46.	
Chattanooga			500		500	12/3/45	#192	6/24/46	#231	18 acres, 3 miles from the business district.	9/26/46	Gill & Bianculli of Chattanooga & others.	3/3/48				Working drawings being prepared.	
Memphis	1,000				1,000	10/19/46	#279				VA will design and supervise construction.							







**VETERANS ADMINISTRATION**  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 6

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	10	636	5,394	4,429	2,452	12,911
NEW HOSPITALS (PROPOSED)	10	500	2,250	3,650	—	6,400
ADDITIONS (PROPOSED)	1	131	—	—	—	131

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
KENTUCKY																			
Lexington		1,230			1,230			Hospital in operation											
Louisville (Army-Nichols)			1,000		1,000	3/7/46	#211	Hospital in operation										Opened 4/15/46.	
Newport (Army-Fort Thomas)			308		308	7/23/46	#224	Hospital in operation										Opened 9/2/47.	
Outwood	376				376			Hospital in operation											
Louisville			750		750	10/16/45	#190		1/11/46	#201	64 acres, outside eastern limits, Title acquired.	6/29/46	Samuel Hannaford & Sons, Cincinnati, E.T. Hutchings, Louisville.	10/16/47				Working drawings being prepared.	
MICHIGAN																			
Dearborn			1,117		1,117			Hospital in operation											
Ft. Custer		2,048			2,048			Hospital in operation											
Detroit	500				500	12/3/45	#192		3/15/47	#299	40 acres, Lahser Ave. & Seven Mile Road. Title acquired.	4/15/47	Harley, Ellington & Day, Detroit.	10/16/47				Working drawings being prepared.	
						10/15/46	#274												
Grand Rapids			200		200	12/3/45	#192		7/8/46	#252	24 acres, on Lake Michigan Drive. Title acquired.	9/12/46	Lewis J. Sarvia, Battle Creek; Louis C. Kingscott & Assoc. Kalamazoo.	1/23/48				Working drawings being prepared.	
Iron Mountain			250		250	9/12/44	#129		8/21/45	#182	30 acres, Von Flaten-Fox site. Gft. Title acquired.	7/19/46	Fugard, Olson, Urbain & Neiler, Chicago.	2/18/47	1/22/48	2/5/48	Gen. Const., Gust K. Newberg, Chicago, \$5,519,500; Total contracts, \$6,052,221.	Oct. 49	Ground broken 3/15/48.
Saginaw			200		200	12/3/45	#192		7/19/47	#313	10 acres, Daindorfer Woods property. Title acquired.	Plans by VA - completed 1/29/48.		3/23/48	4/1/48	Gen. Const., Spence Bros., Saginaw, \$4,304,600; total contracts, \$4,517,767.	Apr. 50	Ground broken 4/27/48. Construction under supervision of VA.	
Ann Arbor			500		500	10/19/46	#279		2/7/48	#323	16.12 acres near n.e. city limits. VA will design and supervise construction.								
OHIO																			
Brecksville	260				260			Hospital in operation											
" Addition	131				131	12/3/45	#192					Construction under supervision of VA.						Bids opened 7/20/48. Under study.	
Chillicothe		2,116			2,116			Hospital in operation											







# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 6 (Cont'd)

AS OF July 23, 1948

REGAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

[illegible]







# VETERANS ADMINISTRATION HOSPITALS AND HOMES IN OPERATION PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 7

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	11	256	7,794	5,829	1,610	15,489
NEW HOSPITALS (PROPOSED)	6	500	—	2,550	—	3,050
ADDITIONS (PROPOSED)	—	—	—	—	—	—

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
ILLINOIS																			
Danville		2,025			2,025			Hospital in operation											
Downey (Inc. Navy- Lawrence and McIntire)		2,947			2,947	11/25/46	#282	Hospital in operation										Navy hospitals opened 1/21/47. Operated in conjunction with Downey. Navy beds to be con- verted to 280 NP, 575 TB, 220 GMS.	
Dwight			286		286			Hospital in operation											
Hines (Inc. Army- Vaughn)			3,109		3,109	12/3/45	#199	Hospital in operation										Vaughn opened 3/27/46. Operated in conjunction with Hines.	
Marion			176		176			Hospital in operation											
Chicago			600		600	4/10/46	#200		4/10/46	#200	138,000 sq.ft. adjacent to	11/14/46	Schmidt, Garden &					Tumor Clinic.	
									2/1/47	#297	Northwestern Med. Sch. campus.		Erikson, Chicago.						
											Title acquired.								
Chicago			1,000		1,000	10/19/46	#279		2/7/48	#324	13 acres in Med. Center District.	VA will design and supervise construction.							
Decatur			250		250	10/16/45	#190		1/17/46	#204	17½ acres, s.e. corner of city.	7/19/46	Fugard, Olson, Urbain &	4/16/48				Working drawings being prepared.	
											Title acquired.		Neiler, Chicago.						
INDIANA																			
Ft. Ben Harrison (Army-Billings)			500		500	7/8/46	#249	Hospital in operation										Opened 10/4/46.	
Indianapolis			349		349			Hospital in operation											
Marion		1,650			1,650			Hospital in operation											
Ft. Wayne			200		200	12/3/45	#192		7/8/46	#250	25½ acres, near proposed Memorial Hospital. Title acquired.	9/12/46	Giffels & Vallet, Inc., Detroit, A.M. Strauss, Fort Wayne.	3/26/47	1/12/48	2/9/48	Gen. Const., Gust K. Newberg, Chicago. \$4,771,575; total con- tracts, \$4,873,114.	Oct. '49	Ground broken 3/1/48.
Indianapolis			500		500	4/10/46	#217		9/24/47	#302	19½ acres at confluence of White River and Fall Creek. Gift.	VA will design and supervise construction.							





# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 7 (Cont'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

[illegible]





**VETERANS ADMINISTRATION**  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 8

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	8	—	3,733	2,109	548	6,390
NEW HOSPITALS (PROPOSED)	6	—	—	1,845	—	1,845
ADDITIONS (PROPOSED)	1	—	—	350	—	350

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
IOWA																			
Des Moines			393		393			Hospital in operation											
Knoxville		1,631			1,631			Hospital in operation											
Clinton (Army-Schick)				500	500													By direction of Congress. Tentative opening date 10/1/48.	
Iowa City			500		500	10/16/45	#190		9/26/46	#272	12 acres on U. of Iowa campus. Title acquired.	6/26/46	Ellerbe & Co., St. Paul, Leo A. Daly & Co. Omaha.	4/16/48				Working drawings being prepared.	
MINNESOTA																			
Minneapolis (Inc. Army-Ft. Snelling)			766		766	10/15/46	#278	Hospital in operation										Ft. Snelling opened 3/5/47. Operated in conjunction w. Minneapolis.	
" Addition			350		350	10/16/45	#190					VA will design and supervise construction.							
						10/15/46	#275												
St. Cloud		1,382			1,382			Hospital in operation											
Duluth			200		200	10/16/45	#190		7/23/46	#254	20 acres, n.e. part of city. Gift. Title acquired.	10/2/46	Wagner, Tusler & Setter, Minneapolis.	4/6/48				Working drawings being prepared.	
NEBRASKA																			
Lincoln			280		280			Hospital in operation											
Grand Island			200		200	12/3/45	#192		6/8/46	#241	27 acres, Wm. Sielaff property. Title acquired.	8/16/46	P.M.O'Hearn & Assoc., of St. Louis.	3/12/47	12/15/47	12/16/47	Henry Carleon, Sioux Falls, with Levering Const. Co., St. Paul, \$5,243,054.	Dec. '49	Ground broken 1/13/48.
Omaha			500		500	10/16/45	#190		4/11/46	#218	40 acres. Gift. Title acquired.	6/26/46	Ellerbe & Co., St. Paul, Leo A. Daly & Co. Omaha	9/19/47	1/5/48	2/18/48	Peter Kiewit Sons Co., Omaha and Assoc., \$9,818,400.	Mar. '50	Ground broken 3/1/48.
NORTH DAKOTA																			
Fargo			400		400			Hospital in operation											





# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 8 (Cont'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS					ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED		
NORTH DAKOTA (Cont'd)																		
Minot			162		162	9/12/44	#129		7/16/45	#172	40 acres. Gift. Title acquired.	Plans by VA - completed 8/1/46.	—	4/25/47	6/23/47	Gen. const., McGough Bros., St. Paul. \$3,395,000; total contracts, \$3,525,945.	July '49	Designated John Moses Veterans Memorial Hospital. Ground broken 8/10/47.
SOUTH DAKOTA																		
Ft. Meade (Army)		720			720	5/15/44	#96	Hospital in operation									Opened prior to 1946.	
Hot Springs			270	548	818			Hospital in operation										
Sioux Falls			283		283	3/2/44	#80		Pre-1946		Title acquired.	Plans by VA - completed 7/23/46;	—	11/19/46	11/20/46	Henry Carlson, Sioux Falls, with Lovering Const. Co., St. Paul. \$3,845,523.	Nov, '48	Designated Royal C. Johnson Veterans Memorial Hospital. Ground broken 12/2/46.
						10/16/45	#190											





**VETERANS ADMINISTRATION  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION**

BRANCH AREA NO. 9

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	10	752	3,495	2,773	1,201	8,221
NEW HOSPITALS (PROPOSED)	7	250	1,750	3,195	—	5,195
ADDITIONS (PROPOSED)	1	—	500	—	—	500

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
ARKANSAS																			
Fayetteville			255		255			Hospital in operation											
No. Little Rock		2,095			2,095			Hospital in operation											
Little Rock			500		500	12/3/45	#192		6/24/46	#245	16 acres, Porbeck property. Title acquired.	8/28/46	Brueggman, Swain, Allen, Rauch and others, Little Rock.	3/27/47	2/9/48	2/17/48	Gen. const., S. Patti Const. Co., Kansas City, Mo., & assoc., \$9,792,650; total awards, \$10,135,216.	Mar. '50	Ground broken 3/1/48.
KANSAS																			
Topeka (Army- Winter)		1,400			1,400	12/3/45	#198	Hospital in operation										Opened 1/1/46.	
Wadsworth			1,082	1,201	2,283			Hospital in operation											
Wichita			256		256			Hospital in operation											
Topeka		1,000			1,000	10/19/46	#279		9/30/47	#316	173 acres (add'l) adjoining present reservation of 145 acres.	VA will design and supervise construction.						Site only in 1948. Funds for construction not authorized.	
MISSOURI																			
Excelsior Springs	252				252			Hospital in operation											
Jefferson Brks.			574		574			Hospital in operation										To be converted to 597 NP.	
" Addition		500			500	8/13/46	#264		11/25/46	#281	Add'l 212 acres, from War Dept.	12/2/46	Jamieson & Spearl, St. Louis.	4/23/48				Working drawings being prepared.	
Springfield (Army- O'Reilly)	500				500	12/2/46	#281	Hospital in operation										Opened 2/10/47.	
Kansas City	250		495		745	9/12/44	#129		5/28/45	#167	48 acres, Linwood Blvd. Title acquired.	7/18/46	Wight & Wight, J. Gordon Turnbull, Kansas City.	3/8/48				Working drawings being prepared.	
Poplar Bluff			200		200	12/3/45	#192		6/24/46	#244	30 acres, known as Bacon tract. Title acquired.	8/16/46	P.M. O'Meara & Assoc., St. Louis.	3/12/47	12/23/47	12/26/47	Alport-Carlo Const. Co. St. Louis, \$5,082,500.	Aug. '49	Ground broken 1/26/48.
St. Louis		1,000			1,000	8/13/46	#264		1/17/47	#296	11.3 acres on Grand Blvd., Bell & Spring Aves., Enright Blvd. Title acquired.	9/23/47	Nease and Murphy, Chicago and others.	2/20/48				Working drawings being prepared.	





# VETERANS ADMINISTRATION

## HOSPITALS AND HOMES IN OPERATION

### PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 9 (Cont'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

[illegible]





# VETERANS ADMINISTRATION HOSPITALS AND HOMES IN OPERATION PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 10

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	11	695	2,881	4,460	793	8,829
NEW HOSPITALS (PROPOSED)	10	—	1,500	2,350	300	4,150
ADDITIONS (PROPOSED)	1	250	—	—	—	250

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
LOUISIANA																			
Alexandria			662		662			Hospital in operation											To be converted to 537 TB beds.
" Addition	250				250	12/3/45	#196					Under construction. Under supervision of VA.							Contract awarded 6/18/48.
New Orleans (Navy)			670		670	12/5/46	#291	Hospital in operation											Opened 8/10/47.
New Orleans			500		500	10/16/45	#190		8/13/46	#261	5.6 acres near Tulane U. and Charity Hospital.	10/11/46	Favrot & Reed, New Orleans and others.	1/29/48					Working drawings being prepared.
Shreveport			450		450	9/12/44	#129		6/29/45	#171	49½ acres, Ft. Humbug. Gift. Title acquired.	7/3/46	Neild & Sordal, Shreveport.	11/15/46	11/17/47	11/17/47	Gen. const., A. W. Bateson, Dallas, \$6,818,357; total contracts, \$9,843,376.	Oct. '49	Ground broken 12/10/47.
MISSISSIPPI																			
Biloxi			202	793	995			Hospital in operation											
Gulfport		939			939			Hospital in operation											
Jackson (Army-Foster)			500		500	12/3/45	#198	Hospital in operation											Opened 1/21/46.
Mound Bayou			200		200	12/3/45	#196		3/15/47	#301	21 acres, near Taborian Hospital.	5/19/47	W. R. Burk, New Orleans and others.	2/5/48					All-Negro Hospital. Working drawings being prepared.
Tupelo			200		200	12/3/45	#192		1/17/47	#295	26.5 acres in Mahtoka Park subdivision. Title acquired.	8/8/46	Charles H. McCauley, Birmingham.	12/23/47					Working drawings being prepared.
TEXAS																			
Amarillo			156		156			Hospital in operation											
Dallas			270		270			Hospital in operation											
Legion	695				695			Hospital in operation											
McKinney (Army-Ashburn)			1,000		1,000	2/21/46	#208	Hospital in operation											Opened 5/6/46.
Temple (Army-McCloskey)			1,000		1,000	4/11/46	#219	Hospital in operation											Opened 6/13/46.
Waco	1,942				1,942			Hospital in operation											
Big Spring			250		250	9/12/44	#129		6/21/45	#168	31 acres, Gift. Title acquired.	6/21/46	Wyatt C. Hedrick, Fort Worth.	12/4/46	1/5/48	1/12/48	Robt. E. McKee, El Paso, \$5,643,181.	Aug. '49	Ground broken 2/2/48.





## BRANCH AREA NO. 10 (Cont'd)

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA						
NEW HOSPITALS (PROPOSED)						
ADDITIONS (PROPOSED)						

-22-





**VETERANS ADMINISTRATION  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION**

BRANCH AREA NO. 11

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	7	421	1,481	1,396	—	3,298
NEW HOSPITALS (PROPOSED)	4	—	—	800	—	800
ADDITIONS (PROPOSED)	1	155	—	—	—	155

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR	
<u>IDAHO</u>																		
Boise			230		230			Hospital in operation										
<u>MONTANA</u>																		
Fort Harrison			238		238			Hospital in operation										
Miles City			100		100	9/12/44	#129		7/16/45	#172	15 acres. Gift. Title acquired.	7/12/46	McIver, Cushing & Terrell, Billings.	2/16/48				Sept. 8, 1948 tentative date for opening of bids.
<u>OREGON</u>																		
Portland			412		412			Hospital in operation										
" Addition	155				155	10/16/45	#190					Under construction. Under supervision of VA.						Nov. '49 Contract awarded 3/4/48. Ground broken 3/22/48.
Roseburg		577			577			Hospital in operation										
Medford (Army- Camp White)				500	500													By direction of Congress. Tent- ative opening date 10/1/48.
Klamath Falls			200		200	12/3/45	#192		8/13/46	#260	16 acres, known as Beaumont tract. Title acquired.	9/17/46	Stanton, Johnston, Whitney, Sutton & Aandahl, Portland.	5/12/48				Working drawings being prepared.
<u>WASHINGTON</u>																		
American Lake		904			904			Hospital in operation										
Vancouver (Army- Barnes)			516		516	5/16/46	#221	Hospital in operation										Opened 8/1/46.
Walla Walla	421				421			Hospital in operation										
Seattle			300		300	9/12/44	#129		8/21/45	#178	44½ acres, Beacon Hill. Gift. Title acquired.	6/24/46	Naramore, Bain, Brady & Johanson, Seattle.	12/3/47				Working drawings completed.
Spokane			200		200	12/3/45	#192		12/5/46	#269	28 acres, s.e. corner of Baxter General Hospital site. Title acquired.	1/27/47	Graham & Rasque of Seattle.	6/27/47	3/19/48	3/30/48	Gen. const., Robert E. McKee, El Paso. \$2,746,200; total con- tracts, \$4,044,988.	Apr. '50 Ground broken 5/3/48.





**VETERANS ADMINISTRATION  
HOSPITALS AND HOMES IN OPERATION  
PROJECTS APPROVED FOR CONSTRUCTION**

BRANCH AREA NO. 12

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	11	1,646	3,003	4,410	2,830	11,889
NEW HOSPITALS (PROPOSED)	5	—	2,000	650	—	2,650
ADDITIONS (PROPOSED)	2	249	—	—	—	249

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION	
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR		
ARIZONA																			
Tucson	414				414			Hospital in operation											
Whipple	391			146	537			Hospital in operation											
Phoenix (Army- P.O.W. Camp)			144		144	5/16/46	#225	Hospital in operation										Opened 6/18/46.	
Phoenix			200		200	10/16/45	#190		7/8/46	#251	27 acres, portion of Indian School. Title acquired.	8/30/46	Lescher, Mahoney & Lunden, Phoenix.	3/29/48				Working drawings being prepared.	
CALIFORNIA																			
Livermore	458				458			Hospital in operation											
" Addition	119				119	12/17/43	#75					Under construction. Under supervision of VA.					Apr. '49	Contract awarded 11/20/47. Ground broken 1/15/48.	
Los Angeles		1,842	1,405	2,684	5,931			Hospital in operation											
Oakland (Army- Oakland Hotel)			800		800	6/24/46	#246	Hospital in operation										Opened 8/1/46.	
Palo Alto		1,161			1,161			Hospital in operation											
San Fernando	383				383			Hospital in operation											
" Addition	130				130	10/16/45	#190					Under construction. Under supervision of VA.					July '49	Contract awarded 12/18/47. Ground broken 1/26/48.	
San Francisco			396		396			Hospital in operation											
Van Nuys (Army- Birmingham)			1,499		1,499	2/21/46	#208	Hospital in operation										Opened 4/1/46.	
Fresno			250		250	9/12/44	#129		8/21/45	#184	20 acres, northern section. Gift. Title acquired.	6/26/46	Masten, Hurd, Huber & Knapik, San Francisco.	10/18/46	7/15/47	8/12/47	James I. Barnes Const. Co., Santa Monica, gen. const., \$5,682,153.	Mar. '49	Ground broken 9/2/47.
Los Angeles		1,000			1,000	10/19/46	#279		11/28/47	#322	Monterey Park site withdrawn.	VA will design and supervise construction.							
San Diego			200		200	"	"		2/13/48	#327	25 acres near Linda Vista housing project.	Plans by VA.		3/12/48				Working drawings being prepared. VA will supervise construction.	
San Francisco Bay Area		1,000			1,000	"	"					VA will design and supervise construction.							
NEVADA																			
Reno			166		166			Hospital in operation											





# VETERANS ADMINISTRATION HOSPITALS AND HOMES IN OPERATION PROJECTS APPROVED FOR CONSTRUCTION

BRANCH AREA NO. 13

AS OF July 23, 1948

RECAPITULATION:	NUMBER	NO. OF BEDS (STANDARD CAPACITY)				
		TB	NP	GM	DOM.	TOTAL
HOSPITALS IN OPERATION IN AREA	7	223	1,558	856	—	2,637
NEW HOSPITALS (PROPOSED)	3	—	500	652	—	1,152
ADDITIONS (PROPOSED)	1	250	—	—	—	250

LOCATION	BEDS (STANDARD CAPACITY)					PROJECT APPROVED			SITE APPROVED			ASSIGNED TO ARMY ENGINEERS						ESTIMATED DATE OF COMPLETION
	TB	NP	GM	DOM.	TOTAL	DATE	RES. NO.		DATE	RES. NO.	DESCRIPTION	CONTRACT FOR PLANS	ARCHITECT	PREL. PLANS APPROVED	OPENING OF BIDS	CONTRACT AWARDED	CONTRACTOR	
<u>COLORADO</u>																		
Fort Lyon		781			781			Hospital in operation										
Denver (Army- Fort Logan)			300		300	6/8/46	#237	Hospital in operation										Opened 10/22/46.
Denver			500		500	10/19/46	#279		2/7/48	#325	12 acres adjoining Un. of Colo. Medical Sch. Title acquired.	Plans by VA - completed 7/13/48.	—					Aug. 31 tentative date for opening of bids. VA will supervise construction.
Grand Junction			152		152	9/12/46	#129		3/10/45	#147	40 acres. Gift. Title acquired.	Plans by VA - completed 6/29/46	—	11/26/46	1/28/47	Olson Const. Co., In- coln and Salt Lake, \$3,426,701.	Oct. '48	Ground broken 2/13/47.
<u>NEW MEXICO</u>																		
Albuquerque			255		255			Hospital in operation										
" Addition	250				250	10/19/46	#279					VA will design and supervise construction.						Working drawings being prepared.
Fort Bayard	223				223			Hospital in operation										
<u>UTAH</u>																		
Salt Lake City			150		150			Hospital in operation										
Salt Lake City		500			500	12/3/45	#192		9/26/46	#270	253 acres, S.W. corner of Fort Douglas. Title acquired.	12/16/46	Ashton, Evans, Brazier & McClenshan, Salt Lake.	2/20/48				Working drawings being prepared.
<u>WYOMING</u>																		
Cheyenne			151		151			Hospital in operation										
Sheridan		777			777			Hospital in operation										





MILITARY AND OTHER HOSPITALS TRANSFERRED TO AND IN OPERATION BY VA

<u>Branch Office</u>	<u>Hospital</u>	<u>Location</u>	<u>Authorized Beds Nos.</u>	<u>Type</u>	<u>Date opened by VA</u>
No. 1	Cushing	Framingham, Mass.	1000	GMS	10/1/46
No. 2	U.S. Maritime (P.H.S.)	Brooklyn (Manhattan Beach), N.Y.	400	GMS	12/7/46
	U.S. Naval	San Patricio, San Juan, Puerto Rico	200	GMS	11/1/46
	Halloran	Staten Island, N.Y.	1500	GMS	1/1/47
No. 3	Deshon	Butler, Pa.	500	GMS	9/20/46
	"	" " (Permanent)	500	TB	12/31/46
	New Castle	Wilmington, Del.	150	GMS	8/26/46
No. 4	Newton D. Baker	Martinsburg, W. Va.	1000	GMS	11/15/46
	McGuire	Richmond, Va. (Permanent)	350	DOM	
	* Moore	Swannanoa, N.C.	1000	GMS	4/1/46
			1000	TB	11/16/46
No. 5	Lawson	Chamblee, Ga.	750	GMS	9/16/46
	Kennedy	Memphis, Tenn.	1750	GMS	7/1/46
	Pratt General	Coral Gables, Fla. (Permanent)	390	GMS	7/7/47
	Thayer	Nashville, Tenn.	600	GMS	3/4/46
	Dublin	Dublin, Ga.	200	GMS	7/1/48
No. 6	Grile	Cleveland, Ohio	1000	GMS	6/17/46
	Nichols	Louisville, Ky.	1000	GMS	4/15/46
	Port Thomas	Ft. Thomas, Ky.	308	GMS	9/2/47
No. 7	Billings	Indianapolis, Ind.	500	GMS	10/4/46
	* Vaughn	Hines, Ill. (1000 beds permanent)	1500	GMS	3/27/46
	* Camp Lawrence & McIntire	Downey, Ill.	220	GMS	1/21/47
			280	NP	
			575	TB	
No. 8	Ft. Meade	Ft. Meade, S.D. (Permanent)	720	NP	Pre-1946
	* Ft. Snelling	Minneapolis, Minn.	242	GMS	3/5/47
No. 9	Will Rogers	Oklahoma City, Okla.	220	GMS	7/16/46
	O'Reilly	Springfield, Mo.	500	TB	2/10/47
	Winter	Topeka, Kan.	1400	NP	1/1/46
No. 10	Foster	Jackson, Miss.	500	GMS	1/21/46
	Ashburn	McKinney, Tex.	1000	GMS	5/6/46
	U.S. Naval	New Orleans, La.	670	GMS	8/10/47
	McCloskey	Temple, Tex.	1000	GMS	6/13/46
No. 11	Barnes	Vancouver, Wash.	516	GMS	8/1/46
No. 12	Oakland	Oakland, Calif. (Permanent)	800	GMS	8/1/46
	P.O.W. Hospital	Phoenix, Ariz.	144	GMS	6/18/46
	Birmingham	Van Nuys, Calif.	1499	GMS	4/1/46
No. 13	Ft. Logan	Denver, Colo.	300	GMS	10/22/46
<b>Total</b>			<b>26,184</b>		

\*Operated in conjunction with permanent VA hospitals, and in each instance, together with the permanent hospital, counted as a single hospital unit.





MILITARY AND OTHER HOSPITALS APPROVED FOR TRANSFER TO, BUT NOT YET IN OPERATION BY VA

<u>Branch Office</u>	<u>Hospital</u>	<u>Location</u>	<u>Beds</u>		<u>Scheduled Date of Opening by VA</u>
			<u>No.</u>	<u>Type</u>	
No. 3	Valley Forge	Phoenixville, Pa.	600	TH	Indefinite
No. 5	Finney	Thomasville, Ga.	500	DOM	Indefinite
No. 8	Schick	Clinton, Iowa	500	DOM	10/1/48
No. 11	Camp White	Medford, Ore.	500	DOM	10/1/48

MILITARY AND OTHER HOSPITALS PROPOSED FOR TRANSFER TO VA

<u>Branch Office</u>	<u>Hospital</u>	<u>Location</u>	<u>Beds</u>		<u>Remarks</u>
			<u>No.</u>	<u>Type</u>	
		None			

MILITARY HOSPITALS "FROZEN" AT REQUEST OF VA AND LATER RELEASED

<u>Branch Office</u>	<u>Hospital</u>	<u>Location</u>
No. 2	Rhodes	Utica, N.Y.
No. 4	Camp Butner	Durham, N.C.
No. 5	U.S. Naval	Miami, Fla.
No. 7	Gardner Wakeman Baer Field	Chicago, Ill. Indianapolis, Ind. Ft. Wayne, Ind.
No. 9	Borden	Chickasha, Okla.
No. 11	U.S. Naval Baxter General	Seattle, Wash. Spokane, Wash.
No. 12	U.S. Naval	San Bruno, Calif.
No. 13	Bushnell Bruns	Brigham City, Utah Santa Fe, N.M.

MILITARY AND OTHER HOSPITALS OPERATED BY VA AND LATER RELEASED

<u>Branch Office</u>	<u>Hospital</u>	<u>Location</u>
No. 2	Sampson	Sampson, N.Y.
No. 4	Ft. Washington	Ft. Washington, Md.
No. 5	Nautilus Hotel	Miami, Fla.
No. 7	Mendota	Mendota, Wis.
No. 10	La Garde	New Orleans, La.

























UH 470 A qV5r 1948

14230360R



NLM 05100493 7

NATIONAL LIBRARY OF MEDICINE